Coordinated Freeway and Surface Street

Operational Plans and Procedures Schedule

(Updated September 8, 2003)

Task Area
Product
Date Due

B.2:  Draft Technical Document
Draft Technical Reference Document
October 31, 2003

B.3:  Final Technical Document
Final Technical Reference Document
February 15, 2004

C.1:  Project Fact Sheet, Presentation, and Outreach Material
Project Presentations

Project Fact Sheet

Technical Presentation
December 15, 2003

C.2:  Tri-fold Brochure
Tri-fold Brochure 
December 15, 2003

C.3:  Communications Plan
Distribution Letter, Notice, & Distribution Plan
December 15, 2003

D.1:  Draft White Paper
Draft White Paper
November 15, 2003

D.2:  Final White Paper
Final White Paper
December 30, 2003

