
TMC PFS Project Development Schedule & Milestones for 2004

	Item
	Milestone
	Date

	1
	URS solicit new project ideas
	January 26, 2004

	2
	Members submit project ideas
	February 6, 2004

	3
	URS Submit initial project descriptions for members review
	March 12, 2004

	4
	Members provide comments or ask questions on project ideas at conference call
	April 8, 2004

	5
	Members submit comments and rankings on initial project ideas
	April 9, 2004

	6
	URS revise project statements and develop draft 2-page project proposals for members review and 2nd round ranking
	April 19, 2004

	7
	Members provide comments or ask questions on project proposals at next Conference Call
	May 4, 2004

	8
	Members submit rankings and review comments on project proposals
	May 11. 2004

	9
	URS revise list of projects, and revise and submit 2-page proposals for members review
	May 18, 2004

	10
	Members submit additional review comments on projects prior to annual meeting
	May 26, 2004

	11
	URS finalize project proposals and submit to members for preparation of the annual meeting
	June 1, 2004

	12
	Members provide comments or ask questions on project proposals at annual meeting
	June 8 – 9, 2004

	13
	Members submit additional comments on project proposals
	June 17, 2004

	14
	Collate comments and provide summary to members
	End of June 2004

	15
	Develop preliminary SOW for FHWA review
	Mid-August 2004

	16
	Develop draft SOW and submit to members for review
	October 2004

	17
	Members review and submit comments on draft SOW
	End of October 2004

	18
	Finalized SOW
	End of November 2004

	19
	Distribute SOW
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