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1.  Financial Summary

Member commitments:

	Year
	Commitment

	2000 – 2002
	$   1,686,000

	2003
	$      765,000

	2004
	$      700,000

	2005
	$      765,000

	Total
	$   3,916,000


Current member commitments for FY 2006 total $254,000.  This amount does not include a number of members who have committed in the past but not yet committed for FY 2006.

Current funds obligated through 2005 total $3,771,000.  Additional obligation of $145,000 is expected for 2005.  Funds obligated for future years (2006 and beyond) total $110,000.  That will bring total member obligation to $4,026,000 at the end of 2005.

Funding for the five completed projects, nine on-going projects and other PFS related expenses to date total approximately $2,682,000.  Cost of the six additional projects that have recently been initiated or will soon be initiated is estimated at $843,000, bringing total costs through 2005 to approximately $3,525,000.  This leaves a projected balance at the end of 2005 at approximately $501,000.
2.  Project Progress Report

Brief descriptions and status of the current and future projects are provided in the following paragraphs.  Additional information can be found at the TMC Pooled Fund Study web page at http://tmcpfs.ops.fhwa.dot.gov/.

Coordinated Freeway and Surface Street Operational Plans and Procedures:  The objective of this project is to develop a document that provides technical guidance and recommended practices on how to: (1) prepare plans, coordinate activities, develop procedures, and protocol to use in managing travel, controlling traffic, and providing services related to coordinating travel on freeways and arterial roadways; and (2) identify the institutional issues, agreements, technologies, support services, traffic control plans, analysis techniques and tools, support programs, and other factors that may be appropriate to consider in the various phases associated with planning, managing travel, and providing services.  

Project Champion: Mark Newland, Indiana DOT, and Kamal Hamud, District of Columbia DOT

FHWA Work Order Manager: James Colyar

Contractor Lead:  Tom Urbanik, University of Tennessee

Project Cost: $250,000

Milestones & Products:
· Draft Technical Document – Submitted in November 2004 and are available on project web page.

· Final Technical Document – in final editing and will be available in December 2005.

Project web site: http://tmcpfs.ops.fhwa.dot.gov/cfprojects/new_detail.cfm?id=48&new=0.

Transportation Management Center Business Planning and Plans Handbook:  The purpose of this project is to develop a handbook that provides guidance and best practices on how to develop a TMC business plan.  The handbook will also outline the various business planning models that have been successfully employed by transportation agencies to ensure the long-term sustainability of transportation management centers and associate ITS applications.

Project Champion: Monica Kress, Caltrans 

FHWA Work Order Manager: Raj Ghaman

Contractor Lead: Pierre Pretorius, Kimley-Horn

Project Cost: $200,000

Milestones & Products:
· Draft Final Handbook – Submitted in May 2005.

· Final Handbook – November 2005.

· Outreach Material (Primer, Fact Sheet, Brochure, Presentation) – December 2005.

Project web site: http://tmcpfs.ops.fhwa.dot.gov/cfprojects/new_detail.cfm?id=54&new=0.

Developing and Using Concept of Operations in Transportation Management Systems:  The objective of this project is to develop a document that provides technical guidance and recommended practices on the need for and how to develop and use a concept of operations throughout the life cycle of a transportation management system.

Project Champion: Manny Agah, Arizona DOT 

FHWA Work Order Manager: Emiliano Lopez

Contractor Lead: Brian Smith, UVA

Project Cost: $207,926

Milestones & Products:
· Final Technical Document –available on the project web page.

· Outreach Material (Primer, Fact Sheet, Brochure, Presentation) – November 2005.

Project web site: http://tmcpfs.ops.fhwa.dot.gov/cfprojects/new_detail.cfm?id=38&new=0.

TMC Operator Requirements, Position Descriptions, and Software – Phase 2:  The purpose of this project is to develop an interactive software tool that will embody the content material developed in the previous project, supplemented as necessary, and provide the functionality needed by TMC managers and other users to support development of useful position requirements and descriptions for TMC operator positions.

Project Champion: Mark Demidovich, Georgia DOT 

FHWA Work Order Manager: Tom Granda

Contractor Lead: Dennis Folds, Georgia Tech

Project Cost: $255,000

Milestones & Products:

· Software Tool – available at http://tmcops.gtri.gatech.edu/tool_home.php.

· Project Report – available on the project web page.
· Revised phase 1 document – available at http://tmcops.gtri.gatech.edu/tool_home.php
· Other project deliverables: Quick Reference Guide, fact sheet, and presentation – available on the project web page.
Project web page at: http://tmcpfs.ops.fhwa.dot.gov/cfprojects/new_detail.cfm?id=55&new=0.

Impacts of Using Dynamic Features to Display Messages on Changeable Message Signs:  The objectives of this project are to: 1) develop preliminary guidance to practitioners for dynamically displaying messages on CMS and 2) identify and recommend changes or new provisions to the MUTCD.  This project will build upon the TMC Pooled Fund Study project Changeable Message Sign Operation and Messaging.

Project Champion: Jeff Galas, Illinois DOT

FHWA Work Order Manager: Tom Granda

Contractor Lead: Conrad Dudek, Texas A&M

Project Cost: $225,000

Milestones & Products:
· Final Research Report – available on the project web page.

· Fact Sheet and White Paper – available on the project web page.

· Revised CMS Operation and Messaging Handbook – available on the project web page.
Project web site: http://tmcpfs.ops.fhwa.dot.gov/cfprojects/new_detail.cfm?id=31&new=0.

Transportation Management Center Operations Manual: The purpose of this project is to develop a technical document to assist practitioners in initiating, developing, maintaining, and using TMC Operations Manuals. The technical document is intended to serve as a detailed reference that would address the concepts, methods, processes, tasks, techniques, and other related issues for practitioners to consider in developing an operations manual for a TMC.

Project Champion: Peter Vega, Florida DOT

FHWA Work Order Manager: Raj Ghaman

Contractor Lead: Ed Seymour, Texas Transportation Institute

Project Cost: $198,845

Milestones & Products:

· Final Draft Technical Document – Submitted in August 2005.

· Final Technical Document – October 2005.

· Outreach Material (Primer, Fact Sheet, Brochure, Presentation) – November 2005.

Project web page: http://tmcpfs.ops.fhwa.dot.gov/cfprojects/new_detail.cfm?id=58&new=3.

TMC Performance Monitoring, Evaluation and Reporting Handbook: The purpose of this project is to develop a handbook that will serve as a technical reference that provides guidance and recommended practices on the need for, how to initiate, sustain, and use information generated from monitoring, evaluating, and reporting on the performance of a Transportation Management Center (TMC) and its roles, responsibilities, functions, and support services as related to traffic management. 

Project Champion: Mark Newland, Indiana DOT

FHWA Work Order Manager: Raj Ghaman

Contractor Lead: Brian Park, UVA

Project Cost: $224,948

Milestones & Products:

· Draft Handbook – Submitted in August 2005.

· Final Draft Handbook – October 2005.

· Outreach Material (Primer, Fact Sheet, Brochure, Presentation) – November 2005.

Project web page: http://tmcpfs.ops.fhwa.dot.gov/cfprojects/new_detail.cfm?id=62&new=3.

TMC Staffing and Scheduling for Day-to-Day Operations: The purpose of this project is to develop a technical document that will assist TMC managers in making staff workload and schedule decisions, performing future staffing forecasts, estimating timelines for personnel procurement and recruiting, and analyzing staffing costs and productivity.  A simplified software tool will also be developed to assist in making staff workload decisions.

Project Champion: Manny Agah, Arizona DOT

FHWA Work Order Manager: Raj Ghaman

Contractor Lead: Dennis Folds, Georgia Tech

Project Cost: $150,000

Milestones & Products:

· Draft Spreadsheet Tool – Submitted in September 2005.

· Draft Technical Document – Incremental delivery began in September 2005.  Complete draft by the end of October 2005.

· Final Technical Document and Tool – January 2006.

· Outreach Material (Primer, Fact Sheet, Brochure, Presentation) – January 2006.

Project web page: http://tmcpfs.ops.fhwa.dot.gov/cfprojects/new_detail.cfm?id=63&new=3.

TMC Clearinghouse Development and Initiation: The purpose of this project is to establish a central clearinghouse located on an internet web site that houses a comprehensive database of TMC related resources and will provide resources at one central location. The project would also be intended to research the staff resources, warehousing needs and facilitating the information exchange protocols for the clearinghouse.

Project Champions: TMC PFS Co-Chairs
FHWA Work Order Manager: Raj Ghaman

Contractor Lead: Gary Thomas, Texas Transportation Institute

Project Cost: $100,000

Milestones & Products:

· Sample Resource Databases – Submitted in September 2005.
· Web-Based Clearinghouse Design – January 2006.

· Testing – March 2006.

· Final TMC Clearinghouse Website – April 2006.

· Outreach Material (Fact Sheet, Brochure, Presentation) – April 2006.

Project web page: http://tmcpfs.ops.fhwa.dot.gov/cfprojects/new_detail.cfm?id=61&new=3.

Statewide, Multi-State, and Regional TMC Concept of Operations and Requirements:  The overall objective of this project is to develop a document that provides technical guidance and recommended practices on what are regional/statewide/multi-state TMCs; pros and cons of the concept; how to develop and use a concept of operations and requirements for regional, statewide, and multi-state TMCs; policy, institutional and technical issues to consider; resources required; stakeholders to involve; process to develop and implement a statewide/multi-state TMC; and operations and maintenance considerations.

Project Champion: Jim McGee, Nebraska DOR

FHWA Work Order Manager: Raj Ghaman

Contractor Lead: Brian Smith, UVA

Project Cost: $153,791

Milestones & Products:

· Anticipated project initiation – October 2005.

· Products: technical document, fact sheet, and technical presentation – December 2006/January 2007.

Recovery and Redundancy of TMCs:  This project will develop a technical document that synthesizes current practice and state of practice as related to TMC redundancy and recovery; and highlight technical issues to considered, lessons learned, and recommended practices on the concepts, methods, and procedures for planning, designing, developing and implementing recovery plans and redundancy of TMCs.
Project Champion: Monica Kress, Caltrans

FHWA Work Order Manager: Raj Ghaman

Contractor Lead: Jeffrey Arch, PB Farradyne
Project Cost: $250,000

Milestones & Products:

· Anticipated project initiation – November/December 2005.

· Products: technical document, fact sheet, and technical presentation – March 2007.

Procuring, Managing, and Evaluating the Performance of Contracted TMC Services:  The major focus of this project is a scan of current TMC owners to determine outsourcing activities and the methodologies being utilized.  A technical document will be developed to provide guidance and recommended practice to TMC owners and managers to determine their outsourcing needs, activities and the methodologies being utilized to operate and maintain the transportation management systems.

Project Champion: Manny Agah, Arizona DOT

FHWA Work Order Manager: Raj Ghaman

Contractor Lead: TBD

Estimated Cost: $200,000

Period of Performance: 16 Months

Milestones & Products:

· Anticipated project initiation – Winter 2005.

· Products: technical document, fact sheet, tri-fold brochure, and technical presentation.

Integration of TMCs and Law Enforcement – Needs Assessment:  The purpose of this project is to assess the current practices and identify institutional, operational and technical issues and challenges that all involving agencies are facing with integrating TMCs and law enforcement.  The results of this effort will lead to identification of a list of topics and issues to be addressed and a series of next steps to be considered in a further study that is intended to develop a product that will provide necessary guidance to address agencies’ needs.
Project Champion: John Domina, Nevada DOT

FHWA Work Order Manager: Tom Granda
Contractor Lead: TBD

Estimated Cost: $50,000

Period of Performance: 8 Months

Milestones & Products:

· Anticipated project initiation – Winter 2005.

· Product: Finding Report.

TMC Pilot Workshop Development and Delivery: This project is intended to promote the TMC Pooled Fund Study effort and increase the awareness of TMC Pooled Fund Study products and tools to a broader audience base. The focus of this project is holding a pilot TMC workshop in summer/fall 2006. Particular themes of the workshop will focus on current and future TMC Pooled Fund Study activities and other topics that are recommended.

Project Champion: John Corbin, Wisconsin DOT

FHWA Work Order Manager: Raj Ghaman

Contractor Lead: TBD

Estimated Cost: $65,000

Period of Performance: 14 Months

Milestones & Products:

· Anticipated project initiation – Winter 2005.

· Request Proposals for Delivery – Spring/Summer 2006.

· Workshop Materials – Spring/Summer 2006.

· TMC Pilot Workshop – Summer/Fall 2006.

Project web page: http://tmcpfs.ops.fhwa.dot.gov/cfprojects/new_detail.cfm?id=64&new=3.

TMC Clearinghouse Support Services, Phase 2:  The purpose of this project is to provide continued and improved support services for the TMC Clearinghouse that will be created in the initial phase of the project.  This phase 2 project will evaluate the feedback and recommend enhancement from the user and improve the functions of the clearinghouse as appropriate.  In addition, this project will involve the support to facilitate outreach and awareness of TMC Clearinghouse to a broader audience base.

Project Champions: TMC PFS Co-Chairs
FHWA Work Order Manager: Raj Ghaman

Contractor Lead: TBD

Estimated Cost: $125,000

Period of Performance: 12 Months

Milestones & Products:

· Anticipated project initiation – at end of initial project phase (expected in May 2006).

· Products: enhanced TMC Clearinghouse, evaluation report on user feedback, outreach and marketing material (fact sheet, brochure, and presentation).
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