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Financial Summary

Member commitments:

	Year
	Commitment

	2000 – 2002
	$   1,686,000

	2003
	$      765,000

	2004
	$      680,000

	2005
	$      785,000

	2006
	$      615,000

	Total
	$   4,531,000


Current member commitments for FY 2007 total $315,000.  This amount does not include a number of members who have committed in the past but not yet committed for FY 2007.

Current funds obligated through 2006 total $4,376,000.  Additional obligation of $155,000 is expected for 2006.  Funds obligated for future years (2007 and beyond) total $140,000.  That will bring total member obligation to $4,671,000.

Funding for the ten completed projects, ten on-going projects and other PFS related expenses to date total approximately $3,525,000.  Cost of the six additional projects that will soon be initiated is estimated at $1,050,000, bringing total costs through 2006 to approximately $4,575,000.  This leaves a projected balance at the end of 2006 at approximately $96,000.
Project Status

Brief descriptions and status of the current and future projects are provided in the following paragraphs.  Additional information can be found at the TMC Pooled Fund Study web page at http://tmcpfs.ops.fhwa.dot.gov/.

1.  List of Completed Projects

1. Configuration Management for Transportation Management Systems

2. Transportation Management Systems Maintenance Concept and Plans

3. Changeable Message Sign Operation and Messaging

4. TMC Operator Requirements and Position Descriptions, Phase 1

5. TMC Operator Requirements and Position Descriptions, Phase 2: Interactive Software

6. Managing Travel for Planned Special Events

7. Impacts of Dynamically Displaying Messages on Changeable Message Signs

8. TMC Operations Manual

9. Coordinated Freeway and Surface Street Operational Plans and Procedures

10. TMC Staffing and Scheduling for Day-to-Day Operations

2.  On-Going Projects

Transportation Management Center Business Planning and Plans Handbook:  The purpose of this project is to develop a handbook that provides guidance and best practices on how to develop a TMC business plan.  The handbook will also outline the various business planning models that have been successfully employed by transportation agencies to ensure the long-term sustainability of transportation management centers and associate ITS applications.

Project Champion: Monica Kress, Caltrans 

FHWA Work Order Manager: Raj Ghaman

Contractor Lead: Pierre Pretorius, Kimley-Horn

Project Cost: $200,000

Milestones & Products:
· Final Handbook – Submitted in December 2005; currently working on the 508 version.
· Outreach Material (Primer, Fact Sheet, Brochure, Presentation) – December 2006.

Project web site: http://tmcpfs.ops.fhwa.dot.gov/cfprojects/new_detail.cfm?id=54&new=0.

Developing and Using Concept of Operations in Transportation Management Systems:  The objective of this project is to develop a document that provides technical guidance and recommended practices on the need for and how to develop and use a concept of operations throughout the life cycle of a transportation management system.

Project Champion: Manny Agah, Arizona DOT 

FHWA Work Order Manager: Emiliano Lopez

Contractor Lead: Brian Smith, UVA

Project Cost: $207,926

Milestones & Products:
· Final Technical Document –available on the project web page; currently finalizing the 508 version.
· Outreach Material (Primer, Fact Sheet, Brochure, Presentation) – December 2006.

Project web site: http://tmcpfs.ops.fhwa.dot.gov/cfprojects/new_detail.cfm?id=38&new=0.

TMC Performance Monitoring, Evaluation and Reporting Handbook: The purpose of this project is to develop a handbook that will serve as a technical reference that provides guidance and recommended practices on the need for, how to initiate, sustain, and use information generated from monitoring, evaluating, and reporting on the performance of a Transportation Management Center (TMC) and its roles, responsibilities, functions, and support services as related to traffic management. 

Project Champion: Mark Newland, Indiana DOT

FHWA Work Order Manager: Raj Ghaman

Contractor Lead: Brian Park, UVA

Project Cost: $224,948

Milestones & Products:

· Final Handbook – Submitted in May 2006; currently working on the 508 version.
· Outreach Material (Primer, Fact Sheet, Brochure, Presentation) –December 2006.
Project web page: http://tmcpfs.ops.fhwa.dot.gov/cfprojects/new_detail.cfm?id=62&new=3.

TMC Clearinghouse Development and Initiation: The purpose of this project is to establish a central clearinghouse located on an internet web site that houses a comprehensive database of TMC related resources and provides resources at one central location. The project is also intended to research the staff resources, warehousing needs and facilitating the information exchange protocols for the clearinghouse.

Project Champions: TMC PFS Co-Chairs
FHWA Work Order Manager: Raj Ghaman

Contractor Lead: Gary Thomas, Texas Transportation Institute

Project Cost: $100,000

Milestones & Products:

· TMC Clearinghouse Website – Completed in October 2006.

· Outreach Material (Fact Sheet and Presentation) – Submitted in October 2006; currently developing 508 version.
· Support and Maintenance Manual – December 2006.
· Support and Maintenance Plan – December 2006.
Project web page: http://tmcpfs.ops.fhwa.dot.gov/cfprojects/new_detail.cfm?id=61&new=3.

Statewide, Multi-State, and Regional TMC Concept of Operations and Requirements:  The purpose of this project is to develop a document that provides technical guidance and recommended practices on what are regional/statewide/multi-state TMCs; pros and cons of the concept; how to develop and use a concept of operations and requirements for regional, statewide, and multi-state TMCs; policy, institutional and technical issues to consider; resources required; stakeholders to involve; process to develop and implement a statewide/multi-state TMC; and operations and maintenance considerations.

Project Champion: Jim McGee, Nebraska DOR

FHWA Work Order Manager: Raj Ghaman

Contractor Lead: Brian Smith, UVA

Project Cost: $153,791
Milestones & Products:

· Final annotated outline – Submitted in February 2006.

· Draft handbook – Submitted in November 2006.
· Final handbook – Expected in January 2007.

· Outreach material (fact sheet, and technical presentation) –January 2007.

Recovery and Redundancy of TMCs:  This project will develop a technical document that synthesizes current practice and state of practice as related to TMC redundancy and recovery; and highlight technical issues to considered, lessons learned, and recommended practices on the concepts, methods, and procedures for planning, designing, developing and implementing recovery plans and redundancy of TMCs.
Project Champion: Monica Kress, Caltrans

FHWA Work Order Manager: Raj Ghaman

Contractor Lead: Jeffrey Arch, Telvent Farradyne
Project Cost: $250,000

Milestones & Products:

· Annotated outline – Final outline submitted in June 2006. 
· Technical document – Draft in December 2006 and Final in February 2007.

· Outreach material (fact sheet and technical presentation) – February 2007.

Procuring, Managing, and Evaluating the Performance of Contracted TMC Services:  The major focus of this project is a scan of current TMC owners to determine outsourcing activities and the methodologies being utilized.  A technical document will be developed to provide guidance and recommended practice to TMC owners and managers to determine their outsourcing needs, activities and the methodologies being utilized to operate and maintain the transportation management systems.

Project Champion: John Bassett, New York State DOT

FHWA Work Order Manager: Raj Ghaman

Contractor Lead: Jim Paral, Wilbur Smith Associates
Estimated Cost: $200,000

Period of Performance: 16 Months

Milestones & Products:

· Project kickoff – October 23, 2006.

· Products: technical document, fact sheet, tri-fold brochure, and technical presentation – February 2008.
Integration of TMCs and Law Enforcement – Needs Assessment:  The purpose of this project is to assess the current practices and identify institutional, operational and technical issues and challenges that all involving agencies are facing with integrating TMCs and law enforcement.  The results of this effort will lead to identification of a list of topics and issues to be addressed and a series of next steps to be considered in a further study that is intended to develop a product that will provide necessary guidance to address agencies’ needs.
Project Champion: John Domina, Nevada DOT

FHWA Work Order Manager: Tom Granda
Contractor Lead: TBD

Estimated Cost: $50,000

Period of Performance: 8 Months

Milestones & Products:

· Anticipated project initiation – Winter 2006.

· Product: Finding Report.

TMC Pilot Workshop Development and Delivery: This project is intended to promote the TMC Pooled Fund Study effort and increase the awareness of TMC Pooled Fund Study products and tools to a broader audience base. The focus of this project is holding a pilot TMC workshop in summer/fall 2006. Particular themes of the workshop will focus on current and future TMC Pooled Fund Study activities and other topics that are recommended.

Project Champion: John Corbin, Wisconsin DOT

FHWA Work Order Manager: Raj Ghaman

Contractor Lead: TBD

Estimated Cost: $65,000

Period of Performance: 14 Months

Milestones & Products:

· Anticipated project initiation – Spring 2007.

· Request Proposals for Delivery – Fall 2007.

· Workshop Materials – Fall 2007.

· TMC Pilot Workshop – Winter 2007.

Project web page: http://tmcpfs.ops.fhwa.dot.gov/cfprojects/new_detail.cfm?id=64&new=3.

TMC Clearinghouse Support Services, Phase 2:  The purpose of this project is to provide continued and improved support services for the TMC Clearinghouse that will be created in the initial phase of the project.  This phase 2 project will evaluate the feedback and recommend enhancement from the user and improve the functions of the clearinghouse as appropriate.  In addition, this project will involve the support to facilitate outreach and awareness of TMC Clearinghouse to a broader audience base.

Project Champions: TMC PFS Co-Chairs
FHWA Work Order Manager: Raj Ghaman

Contractor Lead: TBD

Estimated Cost: $125,000

Period of Performance: 12 Months

Milestones & Products:

· Anticipated project initiation – January 2007.

· Products: enhanced TMC Clearinghouse, evaluation report on user feedback, outreach and marketing material (fact sheet, brochure, and presentation).

3.  Future Projects

Methodologies to Measure and Quantify TMC Benefits: The purpose of this project is to gain a better understanding of and to quantify benefits in traffic operations due to the implementation of transportation management centers (TMCs) and the systems, infrastructure, and functions associated with their operations.  This project will be performed through two phases: (1) Phase 1 – Produce a synthesis report and evaluate the feasibility of developing a software tool for quantifying the benefits of TMCs and (2) Phase 2 – Develop a software tool.
Project Champion: Jim McGee, Nebraska DOR

FHWA Work Order Manager: Raj Ghaman

Contractor Lead: TBD

Estimated Cost: $75,000 for Phase 1 and $175,000 for Phase 2
Period of Performance: 8 Months for Phase 1 and 16 Months for Phase 2
Milestones & Products:

· Anticipated project initiation – Spring 2007.

· Phase 1 Products: A Synthesis Report and Phase 2 Work Plan.
Driver Use of Real-Time En-Route Travel Time Information: The objectives of this study are to assess impacts of en-route real-time travel time/delay/speed information on drivers, define the most effective way to provide en-route real-time travel time information, and develop preliminary guidance to practitioners for delivering en-route travel time information.  

Project Champion: Gene Donaldson, Delaware DOT

FHWA Work Order Manager: Tom Granda

Contractor Lead: TBD

Estimated Cost: $300,000

Period of Performance: 24 Months

Milestones & Products:

· Anticipated project initiation – Spring 2007.
· Products: A research report and a white paper.

Developing Travel Time Information: This project will review and synthesize the state of the practice, successful stories, and lessons learned around the country, as well as develop a technical document that provides guidance and recommended practices on the concepts, methods, techniques, and procedures for TMCs to collect, calculate, and predict travel time information.    

Project Champion: Jeff Galas, Illinois DOT

FHWA Work Order Manager: Raj Ghaman

Contractor Lead: TBD

Estimated Cost: $150,000

Period of Performance: 14 Months

Milestones & Products:

· Anticipated project initiation – Spring 2007.

· Products: A technical document and outreach material (fact sheet, brochure, and presentation).

Requirements and Position Descriptions for TMC Support Staff: This project will build off of the information already compiled for operators and fill the need for guidance to transportation operating agencies in developing KSA requirements and job classifications and descriptions for the TMC maintenance technicians, technology and engineering support, and system administrative personnel.  This project will also include expanding the capability of the interactive software developed in previous TMC PFS efforts by incorporating additional information that will be developed in this project.  

Project Champion: March Demidovich, Georgia DOT

FHWA Work Order Manager: Tom Granda

Contractor Lead: TBD

Estimated Cost: $175,000

Period of Performance: 18 Months

Milestones & Products:

· Final statement of work – December 2006.

· Anticipated project initiation – Spring 2007.

· Products: An enhanced interactive software tool, a project report, and outreach material (fact sheet, brochure, and presentation).

Techniques for Managing Service Patrol Operations: The purpose of this study is to identify and synthesize current best practices, state of the practices, models, and innovative techniques for managing service patrol operations.  The synthesis study will address topics including, but not being limited to, service patrol operation models, service patrol vehicle and resource requirements, dispatching versus roving patrol, funding mechanisms including public versus private ownership, performance tracking, and portable and mobile technology applications.
Project Champion: Mia Silver, Michigan DOT

FHWA Work Order Manager: Raj Ghaman

Contractor Lead: TBD

Estimated Cost: $100,000

Period of Performance: 12 Months

Milestones & Products:

· Final statement of work – December 2006.

· Anticipated project initiation – Spring 2007.
· Products: A synthesis report, a project fact sheet, and a presentation.

Best Practices for Road Condition Reporting Systems: The purpose of this project is to review and synthesize current best practices and state of the practices in planning, design, and operation of road condition reporting systems as well as in integrating such systems with other road weather information/management systems.
Project Champion: Jim McGee, Nebraska DOR
FHWA Work Order Manager: Raj Ghaman

Contractor Lead: TBD

Estimated Cost: $100,000

Period of Performance: 12 Months

Milestones & Products:

· Final statement of work – December 2006.

· Anticipated project initiation – Spring 2007.

· Products: A synthesis report, a project fact sheet, and a presentation.
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