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A conference call was held to discuss the progress made by PB Farradyne (PBF) on the TMC Pooled Funds Study (PFS) Recovery and Redundancy project. The call was to specifically discuss comments on the draft annotated outline and schedule.

Background
Jeff Arch started the meeting by reviewing the previous actions for the projects.
1. February 23 and April 11 conference calls to discuss progress to date and the interview schedule.
2. Results from the literature search, questionnaires, and onsite interviews were used in the draft annotated outline.

Outline Comments
1. Ming Shiun Lee stated that no written comments have been received so far. The original date for receipt of comments was 6/9, but this will be changed to the week of 6/12.
2. Monica Kress stated that she has no comments, but feels the outline is on the right track.

3. Ming stated that the outline is quite complete, but he will provide some comments. He thinks that PBF has accomplished a lot so far.

4. Jim McGee asked about the length of the final deliverable and Andy Iserson responded that it will probably be a little more than 100 pages in length. Jeff Arch added that PBF will try to minimize the pages and be succinct in writing.

5. Jim mentioned that there is a new TRB article about Emergency Exercises for Transportation. PBF will consider this reference.
6. Monica asked that publications be referenced, especially with regards to the state of the practice section. This will be done as much as possible.

Next Steps
1. June 15: Written comments from the TMC PFS Team. PBF will respond in writing.
2. PBF requested that the draft mockup and writing occur simultaneously. Raj Ghaman agreed that this is a good approach.
Upcoming Key Dates

June 25: Final Annotated Outline

July 14: Technical Document Mock-ups
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